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Attachment L-7
[bookmark: _Toc17790425][bookmark: _Toc18393621][bookmark: _Toc18393786][bookmark: _Toc36715280][bookmark: _Toc43190792][bookmark: _Toc57732901]Task Order 1 – Contract Transition (RTP)

In accordance with the Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract Section H clause, Task Ordering Procedure, paragraph (c), the following constitutes the Request for Task Order Proposal (RTP) for the Task Order 1 - Contract Transition. The requirements for the Contractor’s Task Order proposal are set forth in Section L of this Solicitation No. 89303324REM000122.
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[bookmark: _Toc100928816][bookmark: L7]Section B - Supplies or Services and Prices/Costs
This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the West Valley Demonstration Project (WVDP) Phase 1B Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the Master IDIQ Contract). Section B of the Master IDIQ Contract is incorporated by reference and is revised below specifically for this Task Order.
[bookmark: _Toc75183966]B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014)
The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services (except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise do all things necessary for, or incident to, the performance of work as described in Section C, Performance Work Statement (PWS) under this Task Order.
[bookmark: _Toc57732906][bookmark: _Toc75183967][bookmark: _Toc17790429]B.2 Type of Contract
(d) DOE-B-2004 Cost Task Order - No Fee: Total Estimated Cost (Oct 2014) (Revised)
(1) This is a Cost Task Order with no fee. In accordance with the clause at FAR 52.216-11, Cost Contract-No Fee, the total estimated cost for this Task Order is as shown in Table B-1:
	[bookmark: _Toc57732958]Table B-1. Total Estimated Cost

	Total Estimated Cost:
	[$proposed]



(2) The Total Estimated Cost of the Task Order, and/or the Total Estimated Cost of the Task Order CLIN’s, is as shown in Table B-2: 
	[bookmark: _Toc57732959]Table B-2. Task Order CLIN Structure

	CLIN
	CLIN Title
	CLIN Type
	Total Estimated Cost

	00001
	Contract Transition
	CR (no fee)
	[$proposed]

	Acronyms:
CR	cost reimbursable
	



[bookmark: _Toc75183969]B.4 DOE-B-2013 Obligation of Funds (Oct 2014) (Revised)
(a)	Pursuant to the clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the amount(s) specified below are obligated for the payment of allowable costs. It is estimated that this amount is sufficient to cover performance through the date(s) shown below. 
(b)	TBD at Task Order award.
[bookmark: _Toc100928817][bookmark: _Hlk77239971][bookmark: _Hlk77246396]Section C - Performance Work Statement
[bookmark: _Toc531960965][bookmark: _Toc17790432][bookmark: _Toc57732909][bookmark: _Toc75183971]C.1 Task Order Purpose and Overview
The purpose of this Task Order is to complete the activities necessary to transition work from the previous WVDP Phase 1 contractor and complete required deliverables in a safe, effective, and quality manner. The Contractor shall perform the requirements in accordance with Section C.1.1, Incoming Transition and C.1.2, Incoming Transition – Planning Support of the Master IDIQ Contract.
[bookmark: _Toc100928818]Section D - Packaging and Marking
Section D of the Master IDIQ Contract is incorporated by reference.
[bookmark: _Toc252953144][bookmark: _Toc268272667][bookmark: _Toc100928819]Section E - Inspection and Acceptance
Section E of the Master IDIQ Contract is incorporated by reference.
[bookmark: _Toc100928820]Section F - Deliveries or Performance
Section F of the Master IDIQ Contract is incorporated by reference, with the exception of Clause F.3, which is filled in and provided below.  The requisite clause information specific to this Task Order included below is consistent with the clause numbering structure established by the Master IDIQ Contract.
[bookmark: _Toc75183975]F.3 Period of Performance
(a) The first day of the transition period is the Task Order effective date identified by DOE in the Notice to Proceed (NTP) for Task Order 1 – Contract Transition.
(b) The Task Order period of performance (POP) is 120 days.
(c) The Contractor shall not be paid for work performed or costs incurred prior to the Task Order effective date. The Contractor is not authorized to work beyond the Task Order POP and will not be paid for any costs incurred beyond that period, unless the Task Order POP is extended by the Contracting Officer.
[bookmark: _Toc100928821]Section G - Contract Administration Data
Section G of the Master IDIQ Contract is incorporated by reference.
[bookmark: _Toc100928822]Section H - Special Contract Requirements
Section H of the Master IDIQ Contract is incorporated by reference.
[bookmark: _Toc100928823]Section I - Contract Clauses
Section I of the Master IDIQ Contract is incorporated by reference.
[bookmark: _Toc100928824]Section J - List of Documents, Exhibits, and Other Attachments
Section J of the Master IDIQ Contract is incorporated by reference, with the exception of the following which are hereby incorporated in this Task Order:
[bookmark: _Toc75183980]Section J-4 - Contract Deliverables
The Section J, Attachment J-4 of the Master IDIQ Contract is revised for Task Order 1 as specified in Table J-4-1. 



[bookmark: _Toc100928825][bookmark: _Hlk133849852]Table J-4-1.  Contract Transition Deliverables
(Note: All time periods specified are calendar days)
	Number
	Deliverable
	Deliverable Due Date
	DOE
Action
(Response)
	Reference
	Approval Required

	T1-001 
	Executive Summary posted to Contractor’s website
	Within 72 hours following the effective date of the Contract Transition Task Order

	Information
	Section C.1.1, Incoming Transition
	Not Applicable

	T1-002 
	[bookmark: _Hlk137720800]Task Order Proposal for:  
Task Order 2 - Implementation Period  
 
	Within 90 days from TO–1 effective date or as directed by the CO
	Approve 
(at least 15 days prior to end of 
Transition 
Task Order) 
	Section C.1.1, Incoming Transition; 
Section H, Task Ordering Procedure
	DOE-EMCBC
Contracting Officer 

	T1-003 
	Controlled Unclassified Information (CUI) Program
	Within 30 days after TO-1 effective date
	Approve 
(30 Days)
	Section C.3 Safeguards and Security; 
DOE O 471.7 Controlled Unclassified Information (CUI)

	DOE

	T1-004 
	Documented Safety Analyses and Safety Basis Documents 
	Within 60 days after TO-1 effective date
	Approve 
(30 days)

	Section C.1.1, Incoming Transition;
DOE O 420.1, Facility Safety.  10 CFR 830, Nuclear Safety Management;  
DOE-STD-1104-2016, Review and Approval of Nuclear Facility Safety Basis and Safety Design Basis Documents 
	DOE-WVDP 
Director 

	T1-005 
	Technical Safety Requirements (TSR) 
	Within 60 days after TO-1 effective date 
	Approve
(30 Days)
	Section C.2.6 Nuclear Safety;
10 CFR 830 Nuclear Safety Management
	DOE-WVDP 
Director

	T1-006 
	Unreviewed Safety Question Process Procedure 
	Within 60 days after effective date
	Approve 
(30 days)
	10 CFR 830, Nuclear Safety Management 
	DOE-WVDP 
Director

	T1-007 
	Conduct of Operations Matrix for Hazard Category 1/2/3 
Nuclear Facilities 
	Within 75 days after TO-1 effective date 
	Approve 
(30 days) 
	DOE O 422.1, Conduct of Operations 
	DOE

	T1-008 
	Transition Plan  
	Within 15 days after TO-1 effective date
	Approve 
(5 days) 
	Section C.1.1, Incoming Transition 
	DOE-EMCBC
Contracting Officer

	T1-009 
	Transition Status Reports 
	Weekly until Transition is complete 
	Information (N/A) 
	Section C.1.1, Incoming Transition 
	Not Applicable

	T1-0010 
	Acceptance of Accountability for High-Risk and/or Sensitive 
Property 
	End of Transition 
	Information (N/A) 
	Section C.1.1, Incoming Transition 
	Not Applicable

	T1-0011 
	Graded Approach for 
Implementation of Contract 
Requirements Plan 
	Prior to end of Transition 
	Approve 
(30 days) 
	Section C.1.1, Incoming Transition 
	DOE-EMCBC
Contracting Officer

	T1-0012 
	Declaration of Readiness to Execute Contract  
	10 days prior to end of Transition  
	Approve 
(10 days) 
	Section C.1.1, Incoming Transition 
	DOE-EMCBC
Contracting Officer

	T1-0013 
	Initial Performance Measurement Baseline (through Task Order 2)
	Within 60 days after TO-1 effective date
	Approve 
(30 days)
	Section C.1.1, Incoming Transition; 
[bookmark: _Toc132790328]Section C.2.9, Program Support Performance Requirements; 
EIA-748 Earned Value Management Systems; 
DOE O 413.3, Program and Project Management for the Acquisition of Capital Assets 
	DOE-WVDP
Director

	T1-0014 
	Facility Security Officer (FSO) for approval by ODFSA
	Within 30 days of TO-1 effective date
	Approve
(30 days) 
	Section C.1.1, Incoming Transition; 
DOE O 470.4, Safeguards and Security Program 
	DOE-WVDP
ODFSA

	T1-0015 
	Initial Security Survey
	Within 90 days after TO-1 effective date
	Approve
(30 days) 
	Section C.1.1, Incoming Transition; 
DOE O 470.4, Safeguards and Security Program 
	DOE-WVDP
ODFSA

	T1-0016 
	Initial Contract Security Classification Specification (CSCS)
	Within 30 days after TO-1 effective date
	Approve
(30 days)
	Section C.1.1, Incoming Transition; 
DOE O 470.4, Safeguards and Security Program 
	DOE-WVDP
ODFSA

	T1-0017 
	Initial Facility Data and Approval Record (FDAR)
	Within 30 days after TO-1 effective date
	Approve 
(30 days)
	Section C.1.1, Incoming Transition; 
DOE O 470.4, Safeguards and Security Program
	DPE-WVDP 
ODFSA

	T1-0018 
	Contractor Assurance System (CAS) Description  
	Within 45 days after TO-1 effective date
	Approve 
(60 days) 
	Section C.2.2.6 Contractor Assurance System;
DOE O 226.1, Implementation of the Department of Energy 
Oversight Policy 
	DOE 

	T1-0019 
	Fire Suppression System Reconfiguration Alternatives Analysis
	Within 40 days of TO-1 effective date
	Approve
(15 days)
	Section C.1.2.1, Fire Suppression System Design	

	DOE-WVDP
Director

	T1-0020 
	Fire Suppression System Reconfiguration 30% Design


	Within 120 days of TO-1 effective date
	Approve
(30 days)
	Section C.1.2.1, Fire Suppression System Design	

	DOE-WVDP
Director

	T1-0021 
	Conceptual Fuel Receiving and Storage Facility Demolition Design Plan (30% package)
	Within 120                                         days of TO-1 effective date

	Approve
(30 days)
	[bookmark: _Toc132790310]Section C.1.2.2, Fuel Receiving and Storage Facility Demolition Plan

	DOE-WVDP
Director

	T1-0022 
	Waste Management Area 1 Conceptual (30%) Remedial Action Design

	Within 120 days of TO-1 effective date

	Approve
(30 days)
	[bookmark: _Toc132790311]Section C.1.2.3, Waste Management Area 1 Remedial Action Design 

	DOE-WVDP 
Director

	T1-0023 
	Integrated Safety Management System (ISMS) Description 
	Within 45 days after TO-1 effective date
	Approve 
(60 days) 
	Section C.2.1, Integrated Safety Management System;
Section I, DEAR 970.5223-1, Integration of Environment, 
Safety, and Health into Work Planning; 
DOE P 450.4, Integrated Safety Management Policy
	DOE 

	T1-0024 
	Proposed Environment, Safety, Health, and Quality Performance, Objectives, Measures, and Commitments 
	Within 45 days after TO-1 effective date
	Approve 
(60 days) 
	Section C.2.1, Integrated Safety Management System;
Section I, DEAR 970.5223-1, Integration of Environment, 
Safety, and Health into Work Planning 
	DOE 

	T1-0025 
	Site Sustainability Plans

	Within 60 days of TO-1 effective date
	Approve
(30 days)
	[bookmark: _Toc132790315]Section C.2.1, Integrated Safety Management System; DOE O 436.1, Departmental Sustainability

	DOE

	T1-0026 
	Environmental Monitoring Plan

	Within 60 days of TO-1 effective date
	Approve
(30 days)
	[bookmark: _Toc132790317]Section C.2.2.1, Environmental Management; 
DOE O 436.1, Departmental Sustainability;
DOE O 458.1, Radiation Protection of the Public and the Environment

	DOE-WVDP
Director

	T1-0027 
	Environmental Data Management Plan 
	Within 60 days after TO-1 effective date
	Approve
(30 days)
	Section C.2.2.1, Environmental Management; 
DOE O 436.1, Departmental Sustainability;
DOE O 458.1, Radiation Protection of the Public and the Environment 
	DOE-WVDP 
Director 

	T1-0028 
	Worker Safety and Health Program 
	Within 45 days after TO-1 effective date
	Approve 
(60 days) 
	Section C.2.2.2, Worker Safety and Health;
 10 CFR 851, Worker Safety and Health Program;
 Section H, DOE-H-2053 Worker Safety and Health Program in Accordance With 10 CFR 851 
	DOE-WVDP 
Director 

	T1-0029 
	Quality Assurance Program 
	Within 45 days after TO-1 effective date
	Approve 
(45 days) 
	[bookmark: _Toc132790320]Section C.2.2.4, Quality Assurance;
DOE O 414.1, Quality Assurance;  
Section E, FAR 52.246-11, 
Higher-Level Contract Quality 
Requirements;  
10 CFR 830 Subpart A, Quality Assurance Requirements 
	DOE-WVDP 
Director 

	T1-0030 
	Emergency Management Plan 
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	Section C.2.3, Emergency Management and Fire Protection;
DOE O 151.1, Comprehensive Emergency Management System
	DOE 

	T1-0031 
	Fire Protection Program 
	Within 45 days after TO-1 effective date
	Approve 
(60 days) 
	Section C.2.3, Emergency Management and Fire Protection; 
DOE O 420.1, Facility Safety  
	DOE 

	T1-0032 
	Baseline Needs Assessment for Fire Protection and Emergency 
Preparedness 
	Within 45 days after TO-1 effective date
	Approve 
(60 days) 
	Section C.2.3, Emergency Management and Fire Protection; 
DOE O 420.1, Facility Safety
	DOE 

	T1-0033 
	Continuity of Operations Plan (COOP)
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	Section C.2.4, Continuity Program;
DOE O 150.1, Continuity Programs
	DOE 

	T1-0034 
	Radiation Protection Program
	Within 45 days after TO-1 effective date
	Approve
(60 days)
	Section C.2.5, Radiation Safety;
Section I, DEAR 952.223-72, Radiation Protection and Nuclear Criticality;
10 CFR 835, Occupational Radiation Protection
	DOE-WVDP 
Director 

	T1-0035 
	Radiation Protection Program Manual
	Within 45 days after TO-1 effective date
	Approve
(30 days)
	Section C.2.5, Radiation Safety;
Section I, DEAR 952.223-72, Radiation Protection and Nuclear Criticality;
10 CFR 835, Occupational Radiation Protection
	DOE-WVDP 
Director

	T1-0036 
	Criticality Safety Program Document 
	Within 60 days after TO-1 effective date
	Approve 
(10 days) 
	Section C.2.7, Criticality Safety;
DOE O 420.1, Facility Safety;
10 CFR 830, Nuclear Safety Management
 
	DOE 

	T1-0037 
	Earned Value Management System Description 
	Within 45 days after TO-1 effective date
	Approve 
(30 days) 
	Section C.2.9.2, Program Integration and Control and Earned Value Management;     DOE O 413.3, Program and Project Management for the Acquisition of Capital Assets; 
Section H, DOE-H-2024 Earned Value Management System 
	DOE-WVDP
Director

	T1-0038 
	Project Management Plan

	Within 60 days of TO-1 effective date
	Approve
(30 days)
	[bookmark: _Toc132790332]Section C.2.9.4, Capital Asset Projects;
DOE O 413.3, Program and Project Management for the Acquisition of Capital Assets

	DOE-WVDP
Director

	T1-0039 
	Risk Management Plan 
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	Section C.2.9.8, Risk Management;
DOE O 413.3, Program and 
Project Management for the 
Acquisition of Capital Assets   

	DOE-WVDP
Director 

	T1-0040 
	Property Management System 
	Within 75 days after TO-1 effective date
	Approve 
(30 days) 
	Section C.2.12, Personal Property;
DOE O 203.1, Limited Personal Use of Government Office Equipment Including 
Information Technology; Section H, DOE-H-2027 
Contractor Property Management System Administration
	DOE-EMCBC Contracting Officer  

	T1-0041 
	Records Management Program Plan, including:
Site-wide File Plan
Records Disposition Plan
Essential Records Program Plan and Inventory
	Within 45 days after TO-1 effective date
	Approve 
(30 days) 
	Section C.2.13, Records;
DOE O 243.1, Records Management Program

	DOE-EMCBC
RMFO Review; DOE-EMCBC Contracting Officer  

	T1-0042 [bookmark: _Hlk142654465]
	Cyber Security Plan
	Within 60 days of TO-1 effective date
	Approve
(30 days)
	[bookmark: _Toc132790341]Section C.2.14, Communications and Information Management;
DEAR 952.204-77;
DOE O 205.1; EM-CSPP


	 EMCBC AODR

	T1-0043 [bookmark: _Hlk142657003]
	WVDP-GSS, ICS and standalone IT environment  IT/Cyber Security Policies, Procedures, Support Documentation, and Administrative Credentials
	Upon Request
	Information (N/A)
	Section C.2.14, Communications and Information Management; 
DOE O 205.1, Department of Energy Cybersecurity Program; EM-CSPP 

	EMCBC AODR

	T1-0044 
	Internal Audit Implementation Design, including overall strategy for Internal Audit 
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	Section C.2.16.1, Internal Audit 
	DOE-EMCBC
Contracting Officer

	T1-0045 
	Employee Concerns Program 
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	[bookmark: _Toc132790345]Section C.2.16.2, Employee Concerns Program; 
DOE O 442.1, Department of 
Energy Employee Concerns 
Program 
	DOE-EMCBC
Contracting Officer

	T1-0046 
	Site Security Plan
(Including all elements described in C.3)
	Within 30 days of TO-1 effective date
	Approve
(30 days)
	Section C.3, Safeguards and Security; DOE O 470.4, Safeguards and Security Program; OSDFA Policy

	DOE-WVDP
ODFSA

	T1-0047 
	Waste Management Program Plan

	Within 75 days after TO-1 effective date
	Approve 
(30 days)
	Section C.7, Waste Management and Nuclear Materials; 
DOE O 435.1, Radioactive Waste Management; 
DOE M 435.1-1, Radioactive Waste Management Manual,
DOE N 435.1, Contact-Handled and Remote-Handled Transuranic Waste Packaging

	DOE 

	T1-0048 
	Packaging and Transportation Program Plan
	Within 75 days after TO-1 effective date
	Approve 
(30 days)
	Section C.7, Waste Management and Nuclear Materials; 
DOE O 460.1, Hazardous Materials Packaging and Transportation Safety 

	DOE

	T1-0049 
	Application for Contractor 
Compensation Approval for Key Personnel (DOE EM Form 3220.5) 
	Within 20 days after TO-1 effective date
	Approve 
(30 days) 
	Section H, Employee Compensation: Pay and Benefits 
	DOE-EMCBC
Contracting Officer 

	T1-0050 
	Collective Bargaining Agreements/Memorandum of Understanding
	Within 30 days prior to end of Transition
	Approve
(30 days)
	DOE O 350.3, Labor Standards Compliance, Contractor Labor Relations, And Contractor Workforce Restructuring Programs

	DOE-EMCBC
Contracting Officer

	T1-0051 
	Workplace Substance Abuse Program  
	Within 90 days after TO-1 effective date
	Approve 
(15 days) 
	DOE O 350.1, Contractor 
Human Resource Management Program; 
Section I, FAR 52.223-6, Drug Free Workplace; 
10 CFR 707, Workplace 
Substance Abuse Programs at 
DOE Sites; ODSFA Policies/Guidance  
	DOE-EMCBC
Contracting Officer 

	T1-0052 
	Employee Assistance Program Implementation Plan 
	Within 90 days after TO-1 effective date
	Approve 
(15 days)
	DOE O 350.1, Contractor 
Human Resource Management 
Programs; 
10 CFR 707, Workplace 
Substance Abuse Programs at 
DOE Sites 
	DOE-EMCBC
Contracting Officer 

	T1-0053 
	Affirmative Action Plan for Veterans & Individuals with Disabilities
	Within 45 days after TO-1 effective date
	Approve
(30 days)
	FAR 52.222-35; E.O. 11246
	DOE-EMCBC
Contracting Officer

	T1-0054 
	Affirmative Action Plan for Females & Minorities
	Within 45 days after TO-1 effective date
	Approve
(30 days)
	FAR 52.222-26; 
FAR 52.222-36; E.O. 11246
	DOE-EMCBC
Contracting Officer

	T1-0055 
	Training Program 
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	DOE O 426.2, Personnel 
Selection, Training, 
Qualification, and Certification Requirements for DOE Nuclear Facilities 
	DOE

	T1-0056 
	Nuclear Maintenance 
Management Program 
Description and Maintenance Management Program
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	DOE O 433.1, Maintenance 
Management Program for DOE Nuclear Facilities; DOE O 430.1, Real Property Asset Management; Section H
	DOE 

	T1-0057 
	Radioactive Waste Management Basis 
	Within 60 days after TO-1 effective date 
	Approve 
(30 days) 
	DOE M 435.1-1, Radioactive Waste Management Manual; DOE O 435.1, Radioactive Waste Management 
	DOE-WVDP 
Director 

	T1-0058 
	Environmental Radiological Protection Program 
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	DOE O 458.1, Radiation 
Protection of the Public and the Environment 
	DOE-WVDP 
Director 

	T1-0059 
	Services Agreements Established with Support Organizations 
	Within 30 days after TO-1 effective date
	Information (N/A)
	Section C.1.1, Incoming Transition  
	Not Applicable

	T1-0060 
	Contractor Employee Compensation Plan 
	Within 
45 days after 
TO-1 effective date, 
	Approve 
(30 days) 
	FAR 31.205-6; 
Section H, DOE-H-2001 Employee Compensation: Pay and Benefits 
	DOE-EMCBC
Contracting Officer

	T1-0061 
	List of Personnel Responsible for Transitioning Incumbent 
Workforce and Developing Transition Agreements  
	Within 10 days after TO-1 effective date
	Information (N/A) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	Not Applicable

	T1-0062 
	Description of Process for 
Obtaining Information and receiving Regular Updates from Incumbent Contractor 
	Within 10 days after TO-1 effective date
	Information (N/A) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	Not Applicable

	T1-0063 
	Description of Transition 
Agreements to Ensure 
Compliance with H Clause, Workforce Transition and Employee Hiring Preferences, during the Contract Transition 
Period 
	Within 10 days after TO-1 effective date
	Information (N/A) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	Not Applicable

	T1-0064 
	Final Workforce Transition Agreements to Ensure Compliance with H Clause, Workforce Transition and Employee Hiring Preferences, during the Contract Transition Period
	Within 30 days after TO-1 effective date
	Approve 
(30 days) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	DOE-EMCBC
Contracting Officer

	T1-0065 
	Communication Plan Regarding Implementation of the Requirements of H Clauses: Workforce Transition and Employee Hiring Preferences and Employee Compensation: 
Pay and Benefits (Draft and Final)
	Draft within 10 days after 
TO-1 effective date, Final within 15 days after TO-1 effective date

	Approve Final
(30 days)
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	DOE-EMCBC
Contracting Officer

	T1-0066 
	Workforce Transition Plan 
	Draft within 15 days after 
TO-1 effective date, Final within 30 days after TO-1 effective date 
	Review  
Draft 
(15 days) Approve Final 
(30 days) 
	Section C.1.1, Incoming Transition; 
Section H, Workforce Transition and Benefits Transition: Plans and Timeframes;   

	DOE-EMCBC
Contracting Officer

	T1-0067 
	Implementation of Hiring Preferences Report 
	Weekly during Transition once hiring has commenced, or as requested by the CO 
	Information (N/A) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	Not Applicable

	T1-0068 
	List of Contractor personnel responsible for the transition of existing benefit plans or the development of new benefit plans 
	Within 10 days after TO-1 effective date  
	Information (N/A) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	Not Applicable

	T1-0069 
	Estimated costs and detailed breakouts of the costs to accomplish workforce and benefits transition activities 
	Within 10 days after TO-1 effective date
	Information (N/A) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	Not Applicable

	T1-0070 
	List of information the 
Contractor has requested from the Incumbent contractor pertaining to the existing benefit plans 
	Within 20 days after TO-1 effective date
	Information (N/A) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	Not Applicable

	T1-0071 
	Benefits Transition Plan, including description and schedule of transactions for when the benefit plan will be developed, and assets transferred
	Draft within 20 days after 
TO-1 effective date, final draft within
30 days after 
TO-1 effective date, Final within 45 days after TO-1 effective date
	Review  
Draft 
(10 days) Approve Final 
(30 days) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	DOE-EMCBC
Contracting Officer

	T1-0072 
	Drafts of benefit transition agreements with the incumbent contractors to ensure compliance with H 
Clauses 
	Within 45 days after TO-1 effective date
	Information (N/A) 
	[bookmark: _Hlk137479313]Section H, Workforce Transition and Benefits Transition: Plans and Timeframes; Section H, Employee Compensation: Pay and Benefits; and Section H, Workforce Transition and Employee Hiring Preferences Including through Period of Performance
	Not Applicable

	T1-0073 
	Draft or proposed final versions of any new defined benefit and defined contribution of the pension plans and other benefit plans 
	Within 45 days after TO-1 effective date, if required 
	Information (N/A) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	Not Applicable

	T1-0074 
	Draft amendments, restated benefit plans, and draft Summary Plan 
Descriptions (SPDs) for pension and other benefit plans sponsored by the incumbent contractors 
	Within 45 days after TO-1 effective date, if required 
	Information (N/A) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	Not Applicable

	T1-0075 
	Final Benefit Transition Agreements with Incumbent Contractors, Restated Benefit Plans and SPDs, and New Defined Benefit and Defined Contribution Pension Plans and Other Benefit Plans 
	Within 30 days after TO-1 effective date, prior to execution of documents 
	Approve 
(30 days) 
	Section H, Workforce Transition and Benefits Transition: Plans and Timeframes 
	DOE-EMCBC
Contracting Officer

	T1-0076 
	Cost Estimating System Disclosure 
	Within 60 days after TO-1 effective date
	Information (N/A) 
	Section H, DOE-H-2023 Cost 
Estimating System Requirements 
	Not Applicable

	T1-0077 
	Accounting System Description 
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	Section H, DOE-H-2025 
Accounting System 
Administration 
	DOE-EMCBC
Contracting Officer

	T1-0078 
	Purchasing System Description 
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	Section H, DOE-H-2026 
Contractor Purchasing System Administration 
	DOE-EMCBC
Contracting Officer

	T1-0079 
	Organizational Conflict of Interest Management Plan 
	Within 15 days after TO-1 effective date
	Approve 
(15 days) 
	DEAR 952.209-72;
Section H, DOE-H-2035 
Organizational Conflict of 
Interest Management Plan 
	DOE-EMCBC
Contracting Officer

	T1-0080 
	Diversity Plan 
	Within 60 days after TO-1 effective date
	Approve 
(30 days) 
	Section H, DOE-H-2046 Diversity Program 
	DOE-EMCBC
Contracting Officer

	T1-0081 
	Initial Parent Organization Support Plan 
	Initial no later than 30 days prior to end of Transition 
	Approve 
(30 days) 
	Section H.50, Parent Organization Support 
	DOE-EMCBC
Contracting Officer

	T1-0082 
	Legal Management Plan 
	Within 60 days after TO-1 effective date
	Review 
(30 days) 
	10 CFR 719, Contractor Legal Management Requirements; Section H, Legal Management  

	DOE-EMCBC
Contracting Officer; notification of any non-compliance or inadequate information

	T1-0083 
	Public Affairs Program Description
	Within 90 days after TO-1 effective date
	Approve
(30 days)
	Section C.2.10; 
Section H, DOE-H-2048
	DOE-WVDP 
Director 

	T1-0084 
	Inspection and Maintenance Plan for Dam Systems 
	Within 90 days of NPT
	Approve 
(30 days)
	Section C.4.5; 6 NYCRR Part 673, Dam Safety Regulations, Section 673.13
	DOE-WVDP
Director

	T1-0085 
	Partnering Agreement
	Within 90 days of TO-1 effective date
	Concur
	Section H, Partnering
	DOE-WVDP
Director



Acronyms: 
	CFR  	 Code of Federal Regulations  	 
	 
	FAR  	  Federal Acquisition Regulation 	 	 

	CO  	Contracting Officer  	 	 
	 
	N/A  	    Not Applicable 

	CRD      	Contractor Requirements Document 	 
	 
	NIST    	  National Institute for Standards and Testing  

	DEAR     Department of Energy Acquisition Regulation 
	 
	NTP  	Notice to Proceed  

	DOE   	United States Department of Energy 	 
	 
	SPD         Summary Plan Descriptions

	DOE M   DOE Manual  	 	 	 
	 
	RTP 	 Request for Task Order Proposal 

	DOE O   DOE Order 	 	 	 
	 
	



